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Cable Band

Cable band (CB) installation was ongoing on the North main-span & the North side-span. Also, they were
setting up winches & equipment to start installing CBs on the South side-span & South main-span.

I was inspecting Tony Costa's crew on CB installation at the North main-span. Roman Granados was
inspecting the CB installation on the North side-span. Abbas Iranmenesh was inspecting the cleaning &
prepping of the CBs prior to the installation of them. See Abbas’ diary for the list of labor since he
accumulated all of the labor entries for the work.

- I arrived at the pier 7 office at 06:55, & was on the bridge at 07:10.

*********
Work on CB installation at the North main-span:
- From 07:00 until 08:45, the crew was doing the final minor adjusting & snug tightening of the bolts at PP
52N.
- From 08:45 until 09:00, I did a final inspection on the installed CB at PP 52N. The CB placement was
acceptable. The gaps were equal & parallel, with measurements of 28mm & 29mm in the top groove, &
28mm & 29mm in the bottom groove. The top groove was aligned with the rotation line within about
4mm. The uphill & downhill measurements to the reference line matched (673mm & 675mm).
- From 08:45 until 10:15, the crew was rigging & transporting PP 54N along the high lines above the
catwalk.
- From 09:30 until 09:45, 2 laborers solvent cleaned the Cable in the area of the CB at PP 54N.
- Note: I inspected the Cable in the area of the CB at PP 54N, & there were no crossed or damaged wires.
- At 10:15, installation of the CB at PP 54N was started.
- At 12:10, the installation of the CB at PP 54N was completed.
- From 12:10 until 12:30, I did a final inspection on the installed CB at PP 54N. The CB placement was
acceptable. The gaps were equal & parallel, with measurements of 27mm & 26mm in the top groove, &
28mm & 28mm in the bottom groove. The top groove was aligned with the rotation line within about
3mm. The uphill & downhill measurements to the reference line matched (669mm & 665mm).
- From 12:45 until 13:15, I ate lunch.
- After lunch, I found out that Tony’s crew was pulled away to do other work, & there would be no more CB
installation in the North main-span today. The crew started to work on installing winches & equipment for
the start of CB installation in the South Main-span & South side-span.
- From 13:30 until 14:00, I assembled ladders & other equipment that we will need for our CB layout
survey on Sunday night.
- From 14:00 until 14:30, I was at the CB installation on the North side-span. I spoke with Roman about
some of the issues that they were having so I will be familiar with them if they arise on my future
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inspection. They are having some issues with wires bunching, & pushing down into the gap between CB
halves in the bottom groove. The solution was to add a small chamfer (20mm long by 5mm deep) along
the bottom of the CB as approved in RFI-1190. See attached photo.
- At 14:30, I left the bridge.
- From 14:45 until 15:15, I filled out the inspection checklists for the CB installation today at PPs 52N &
54N. Also, I did misc office work (timesheet, vehicle mileage log, email, etc).
- From 15:15 until 15:30, I wrote my diary for the day.
.
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Attachment

Layout lines for chamfering bottom of Cable Band (20mm X 5mm
chamfer per RFI-1190)
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